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Who am I? 

• Tim Bolton.  Professor at Kansas State University. 
• Lots of Fermilab experience:  NuTeV, D0, CMS, 

ArgoNeuT, MicroBooNE, Mu2e. 
• Manhattan, Kansas is a one-hour flight away: 

MHKORD. 
• 2012-2014:  Program manager at DOE OHEP in 

Intensity Frontier with Alan Stone. 
• This month:  asked to be DUNE Far Detector 

Coordinator. 
• First task:  helping to build the team. 



Building Working Groups 
• Overall picture:  Working Groups (WG), in partnership with 

project elements, are the entities charged with delivering 
detector components. 

• Main priority: assemble the team that can build the DUNE 
Far Detector that let’s us do the physics. 

• First steps: Working Group Coordinators (WGC) plus one or 
two deputies. 

• Pushing for: 
– Talent and commitment (at least 0.5 FTE/research for WGC). 
– Internationalization (including “seeding” promising future 

partnerships.) 
– Greater expansion into US university community. 
– Mix of recognized current senior leaders in field plus promising 

future leaders. 
– A team that reflects the broad diversity of the DUNE 

collaboration. 



Project Management

PM: Steve Kettell 
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FD Working Group Structure 

• Top row WG align with existing or likely L3 project elements (US or 
international). 

• Bottom row WG have cross-cutting responsibilities. 
• Currently in process of making offers to WGC and one or two deputies. 
• “International” indicates offers out to international candidates (more 

could follow). 
• ? Means possible other groups. 

 



Managers and Coordinators 

• WG will contain project elements as appropriate.  Project 
team members will be WG members. 

• Some WGC may hold concurrent L3 PM positions, as 
appropriate. 

• In other cases strong partnerships must develop between 
WGC and L3 PM, or equivalent. 

• WGC will attend all “L3” meetings, as appropriate. 
• Need a flexible structure that incorporates future 

partnerships in a manner that satisfies stakeholders.  
• It may take time to figure this out. 
• Goal:  get this started in earnest by upcoming collaboration 

meeting. 



Status 

• Collaboration nominations for WGC collected via 
Mark and Andre, plus direct nominations. 

• “Short list” formed by Mark, Andre, Eric, Jim, Tim. 
• Multiple “offers” out. 
• Hope to announce lineup at collaboration 

meeting. 
• Initial kick-off meeting of WGC + existing FD L3 

managers plus Eric, Steve, Jim, Tim at 
collaboration meeting (probably Thursday at 6:30 
PM). 



Next steps 

• WGC will work with Tim and Jim to develop a 
detailed charge for each WG.  Will vet this charge 
with senior leadership. 

• WGC will work with Tim and Jim to develop sub-
group structure. 

• A call to collaboration for nominees for sub-group 
conveners will go out, to be directed to WGC. 

• WGC will choose, with TB and JS concurrence, 
their teams. 


